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Dale Bickel

From: C.Leander <cjleander@ctonefm.com>
Sent: Friday, October 15, 2021 12:56 AM
To: Dale Bickel
Cc: Richard Blackston
Subject: [EXTERNAL]: Supplemental info for appl. BSTA-20201102AAU - KVSJ-FM / Tracy, CA

CAUTION: This email originated from outside of the Federal Communications Commission. Do not click on links or open attachments 
unless you recognize the sender and trust the content to be safe. If you suspect this is a phishing attempt, please use the 'Report 
Message' feature in Microsoft Outlook or forward the email to the NSOC. 

 

October 14, 2021 

   RE: Supplemental info for appl. BSTA-20201102AAU 
         KVSJ-FM - Tracy, California 

 

Dear Mr. Bickel, 

On October 5th (2021), we prepared an engineering STA application BSTA-20201102AAU for KVSJ-FM. 
However, the original plan was to file for an extension to last STA authorization, but which had lapsed. 
We realize the reference to a pending modification within the request may have also confused matters. 

STA applications cannot be amended, so we wish to take this opportunity to provide supplemental 
information to defray some potential confusion, and obtain clearance to resume operations by next week as 
planned. 

 

  - At last week's regular meeting of the board for KVSJ-FM chaired by director Richard Blackston (included 
here), the contractor performing the metal fabrication work finally reported completion of major milestone 
towards construction for the new permanent transmission facility. 

  - A few tasks remain to fully complete construction in accordance to the construction permit. 
For the interim, we seek to continue operations at reduced power under the parameters of authorized for 
application BSTA-20201102AAU. 

  - The original plan was to file for an extension to this last Engineering STA authorization.  
However, the actual fabrication work took much longer than anticipated, months after the last Engineering 
STA lapsed. 

It was therefore thought it would be cleanest to submit under a new STA application, BSTA-20201102AAU. 

 
  - As for the reference to the pending modification, it is actually immaterial to the STA request, the contour 
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would remain fully contained within the current authorized 60 dBu contour. 
The STA request is not at all dependent on the modification, which will be amended anyway. 

--- 

We regret any confusion, and hope this information clears matters that we may resume temporary operations 
for KVSJ-FM until final construction of the permanent facility is fully complete. 

 

Since I remain on standby to reinstall the transmission equipment, please include my email address in any 
responses along with Mr. Blackston. I will also be happy to answer any questions, my direct number is below. 

 

Sincerely,  

- Clay Leander 
  Project engineer for KVSJ-FM 
  (510) 858-4097 

 

  Richard Blackson 
  Chair, PJNSJC - Licensee of KVSJ FM 
  Tracy, California 
  (415) 342-2244 


